

~~SECRET~~~~CONFIDENTIAL~~*Office Memorandum* • UNITED STATES GOVERNMENT

TO : Chief, Planning Staff, OL

DATE: 4 April 1961

FROM : Acting Chief, Real Estate
& Construction Division, OLSUBJECT: Report for the President's Board of Consultants
Covering the Period 1 October 1960 through
31 March 1961REFERENCE: Memorandum for Chief, Real Estate & Construction
Division, OL fr Chief, Planning Staff, dated
29 March 1961

1. The following major items with costs indicated to the nearest \$1,000 are submitted for inclusion in subject report:

a. A [] program [] is under construction. The completion date for this [] project is scheduled for the end of 1961. 25X1

b. A preliminary engineering study for a station development program [] was completed. The program's cost is estimated at [] 25X1

c. The Administration Building which was proposed as part of the station development program [] is being designed at a cost of [] 25X1

d. A \$6,000 feasibility study which estimated the cost of constructing [] was completed. 25X1

e. In addition to a [] building under construction for [] plans are being developed for [] 25X1

f. Planning and administrative funds in the amount of [] have been approved by the Bureau of the Budget for the relocation of the National Photographic Interpretation Center to [] Washington, D. C. 25X1

2. At the end of this period 69 projects (each at least over \$2,000) totaling [] were in the following stages: 25X1

~~SECRET~~~~CONFIDENTIAL~~

~~SECRET~~

~~CONFIDENTIAL~~

25X1

- a. Completed Construction: 14 projects totaling
- b. Under Construction: 16 projects totaling
- c. Approaching Authorization: 11 projects totaling
- d. Preliminary Planning: 13 projects totaling
- e. A&E Contracts completed: 5 projects totaling
- f. A&E Contracts in Progress: 10 projects totaling

25X1

Distribution:

Original - Addressee
2 - RE&CD

OL/RECD/[] mew

25X1

~~SECRET~~

~~CONFIDENTIAL~~